Eastmont School District Reconfiguration

2018-19
High School 10-12 (Semesters)
Eastmont Junior High 8-9 (Semesters)
Sterling 5-7 Clovis 5-7
Elementary Schools have Core + Specialists (Semesters)
Cascade K-4 Grant K-4 Kenroy K-4 Lee K-4 Rock Island K-4 Sterling 1-4

2019-20 Construction Starts Spring 2020
High School 10-12 (Trimesters)
Eastmont Junior High 8-9 (Semesters)

Sterling 5-7 (Trimesters) Clovis 5-7 (Semesters)
Elementary Schools have Core + Specialists (Trimesters)
Cascade K-4 Grant K-4 Kenroy K-4 Lee K-4 Rock Island K-4 Sterling 2-3

2020-21 Construction Continues

High School 10-12 (Trimesters)
Eastmont Junior High 8-9 (Semesters)

Sterling 5-7 (Trimesters) Clovis 5-7 (Trimesters)

Elementary Schools have Core + Specialists (Trimesters)
Cascade K-4 Grant K-4 Kenroy K-4 Lee K-4 Rock Island K-4

2021-22 Construction Completed; Transition Begins to Move to K-6 Elementary Schools and
Two Grade 7-9 Junior Highs

High School 10-12 (Trimesters)

Eastmont Junior High 7-9 (Trimesters), Sterling Junior High 6-8 (Trimesters),
core, band, choir, art, Spanish 7, core, band, choir, art, Spanish 7,

Elementary Schools have Core + Specialists (Trimesters)
Cascade K-5 Grant K-5 Kenroy K-5 Lee K-5 Rock Island K-5 Clovis K-6

2022-23 Complete Transition to K-6 Elementary Schools and Two Grade 7-9 Junior Highs;
Modernization and Project Bond on November Ballot

High School 10-12 (Trimesters)

Eastmont Junior High 7-9 (Trimesters), Sterling Junior High 7-9 (Trimesters),
core, band, choir, art, Spanish 7, Health core, band, choir, art, Spanish 7, Health

Elementary Schools have Core + Specialists (Trimesters)
Cascade K-6 Grant K-6 Kenroy K-6 Lee K-6 Rock Island K-6 Clovis K-6
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